	<b>(A)</b>	Nom	Travail	Début	Fin					
1	o.	Préparer le dépôt du grou	1 heure	10/05/23 08:00	10/05/23 09:00					
2		Initialiser Base de donée	1 heure	10/05/23 08:00	10/05/23 09:00					
3		rediger le cdcu V1	3 heures	10/05/23 09:00	10/05/23 13:00					
4		GANTT V1	8 heures	10/05/23 08:00	10/05/23 17:00					
5		Créer les issues correspon	1 heure	11/05/23 08:00	11/05/23 09:00					
6		Rediger doc technique	3 heures	11/05/23 09:00	11/05/23 10:00					
7		Cahier des test V1	6 heures	11/05/23 09:00	11/05/23 11:00					
8		Chef d'Agence Create	3 heures	11/05/23 09:00	11/05/23 13:00					
9		Chef d'Agence Read	3 heures	12/05/23 10:50	12/05/23 14:50					
10		Chef d'Agence Update	3 heures	12/05/23 14:50	15/05/23 08:50					
11		Chef d'Agence Delete	3 heures	15/05/23 08:50	15/05/23 11:50					
12		Guichetier Créer	3 heures	11/05/23 09:00	11/05/23 13:00					
13		Guichetier Créditer/Débiter	3 heures	12/05/23 10:50	12/05/23 14:50					
14		Guichetier Effectuer un vir	3 heures	12/05/23 14:50	15/05/23 08:50					
15		Guichetier Clôturer	3 heures	15/05/23 08:50	15/05/23 11:50					
DailyBank- Page1										

Prédécess	Nome des resseurses	dim. 7 mai				lun. 8 mai				mar. 9 mai				
	Noms des ressources		6	1	2	18	0	6	12	18	0	6	12	18
	ILLAN GABARRA													
	MATHEO KATBIE													
1;2	ILLAN GABARRA													
	BILON KWADJANI													
4	ILLAN GABARRA													
5	BILON KWADJANI;ILLAN GABARRA;MATHEO KATBIE													
3;5	MATHEO KATBIE;BILON KWADJANI;ILLAN GABARRA													
5;3	MATHEO KATBIE													
8	MATHEO KATBIE													
9	MATHEO KATBIE													
10	MATHEO KATBIE													
5;3	BILON KWADJANI													
12	ILLAN GABARRA													
13	ILLAN GABARRA													
14	BILON KWADJANI													
	DailyBank- Page2	2												

